
CA-PMM

From: To:  7 /31/09

Target 

Date

Forecast 

Date

6/22/09 7/8/09

11/30/09 11/30/09

7/1/10 7/1/10

Schedule X

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date
Date Completed

Milestones X

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Summary Milestones and Highlights

Start of DD&I On Target

7/30/09Proposal Evaluation and Selection

Contract Negotiations On Target

Project Name: LEADER Replacement System

Sponsor to Executive 

Committee

OCIO Project #: 0530-200

Department:

7/1/09

Office of Systems Integration 

Reporting Period:

Resources X

N/A

One Time Cost X

Deliverables X

Continuing Cost
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CA-PMM

From: To:  7 /31/09

Project Name: LEADER Replacement System

Sponsor to Executive 

Committee

OCIO Project #: 0530-200

Department:

7/1/09

Office of Systems Integration 

Reporting Period:
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Score Justification

Medium Degree of Buy-In

Low Degree of Buy-In

0

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value

High Degree of Buy-In

3.  Status of the Critical Path (delay)

<5%

5% to 10%

>10%

2.  Technology Viability

Strong Viability

Medium Viability

Weak Viability

1. Customer Buy-In

5.  High-Probability, High-Impact 

Risks

0 to 3

4 to 6

>6

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

5% to 10%

>10%

Partially engaged

Inadequate engagement

8.  Strategy Alignment

Strong alignment

Partial alignment

Weak or no alignment

6.  Unresolved Issues 

(on time resolution)

On time

Late with no impact

Late impacting the critical path

7.  Sponsorship Commitment

Fully engaged

9.  Value-to-Business

Strong

Medium
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CA-PMM

From: To:  7 /31/09

Project Name: LEADER Replacement System

Sponsor to Executive 

Committee

OCIO Project #: 0530-200

Department:

7/1/09

Office of Systems Integration 

Reporting Period:
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9.  Value-to-Business

Weak
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CA-PMM

From: To:  7 /31/09

Project Name: LEADER Replacement System

Sponsor to Executive 

Committee

OCIO Project #: 0530-200

Department:

7/1/09

Office of Systems Integration 

Reporting Period:
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11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

80-90% on time

<80% on time

<80% assigned and available

Highly Effective

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

Medium

Weak

Total  

Vendor Viability Rating Rationale

Hi degree of confidence and collaboration with the LRS planning vendor and LRS PMO.

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

80-90% on time

<80% on time

13.  Actual vs. Planned Resources

>90% assigned and available

80-90% assigned and available

15.  Team Effectiveness Moderately Effective

Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15%

15-25%

>25%

OSIadmin #0530-200-0709SRg.XLS Sponsor to Exe Comm Page 4 of 4


